CHANGE ORDER

Form modeled on AIA G701 layout - synthetic sample

APPROVED

Change Order No.: 007
Date: 03/14/2025
Project Name: Riverside Medical Office Building
Project No.: 2024-118
Owner: Riverside Health Partners LLC
Architect: Lumen Design Studio
Contractor: Keystone Builders Inc.

Description of Change:
Add two dedicated 20A circuits and six data drops for imaging room 214 per RFI-031.
Reason for Change: Owner request - new imaging equipment selected by Owner.

Item	Description	Qty	Unit	Unit Price	Amount
1	Electrician labor	24	HR	95.00	2,280.00
2	20A breakers, wire and conduit	1	LS	1,140.00	1,140.00
3	Cat6 data drops	6	EA	185.00	1,110.00
4	Drywall patch and paint	1	LS	620.00	620.00
				Subtotal	5,150.00
				Overhead & Profit (15%)	772.50
				Total Change Order Amount	$5,922.50

The original Contract Sum was	$4,850,000.00
Net change by previously authorized Change Orders	$126,400.00
The Contract Sum prior to this Change Order was	$4,976,400.00
The Contract Sum will be increased by this Change Order in the amount of	$5,922.50
The new Contract Sum including this Change Order will be	$4,982,322.50

The Contract Time will be increased by three (3) calendar days.
The date of Substantial Completion as of the date of this Change Order therefore is November 21, 2025.

OWNER
Riverside Health Partners LLC
Signed: A. Patel 3/18/2025

CONTRACTOR
Keystone Builders Inc.
Signed: R. Kim 3/14/2025

ARCHITECT
Lumen Design Studio
Signed: L. Moreau 3/17/2025