BRIGHTLINE INTERIORS - DEDUCTIVE CHANGE ORDER

Change Order Number: CO-022
Date Issued: September 3, 2025
Project: Maple Street Senior Living - Phase 2
Project #: MSL-02
Owner: Maple Street Housing Trust
Contractor: Brightline Interiors LLC

Description: Substitute luxury vinyl tile (LVT) for porcelain tile in corridors 2A-2F.
Reason: Value engineering proposal VE-04 accepted by Owner.

Item	Description	Qty	Unit	Unit Price	Amount
1	Delete porcelain tile, installed	1,200	SF	9.50	(11,400.00)
2	Add LVT, installed	1,200	SF	5.75	6,900.00

Subtotal	(4,500.00)
Overhead & Profit 10%	(450.00)
TOTAL CHANGE ORDER AMOUNT (CREDIT)	($4,950.00)

Original Contract Sum	$2,300,000.00
Previous Change Orders	$41,250.00
Contract Sum Prior to This Change Order	$2,341,250.00
Revised Contract Sum	$2,336,300.00

Contract Time will be decreased by 5 calendar days.
Revised Completion Date: 01/16/2026

Status: Approved by Owner 09/05/2025