CHANGE ORDER

Change Order No.: 3
Date: 05/12/2025
Project: Pine Hollow Clubhouse Renovation
Owner: Pine Hollow HOA
Contractor: Oakridge Remodeling Co.

Description of Change: Replace rotted rim joist found behind siding.
Reason for Change: Concealed condition

1	Framing labor	12 HR	75.00	900.00
2	Lumber and fasteners	1 LS	410.00	410.00

Total Change Order Amount $1,310.00
Contract time will be increased by 1 calendar day.
Status: Approved